

Live Plant Production Schedule

TASK	January	February	March	April	May	June	July	August	September	October	November	December
Year 1												
Identify Project Location												
Select Species for Growout												
Seed Collection Request For Proposal (RFP)					Advertise	Advertise/Award	Award					
Seed Collection - Regional and Species Specific Dates						List 1						
Seed Cleaning								Following Collection				
Year 2												
Plant Production RFP	Advertise/Award											
Deliver Seed to Contract Agency	Jan 15											
Deliver Seed to Grower		1-Feb										
Seed Preparation for Planting - Reclean, Scarification, Stratification		February										
Sow Plugs			15-Mar									
Transplant Plugs to Final Pot					May 15- June 1							
Plant Growth												
Planting Contract RFP								Advertise	Award			
Check Soil Moisture at Planting Site										When frost free		
Field Planting										When frost free		
Year 3												
Check Soil Moisture at Planting Site												
Field Planting	If frost free	If frost free	When frost free									
Overwinter Plants												

List 1: Bitterbrush, Mahogany, Cliffrose, Golden Current, Serviceberry, Snowberry, Skunkbrush, Sagebrush